Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14068-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 06/30/2014

Contract Location: Time Allowed: 323 Days
STATE UNIVERSITY DR Elapsed Calender Days: 350 Days
Percent Time: 108.36
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 01/20/2012
P. O. BOX 1767 Date Awarded: 02/03/2012
Date Contract Executed: 02/29/2012
Date Notice to Proceed: 03/06/2012
FOREST PARK GA 30298-1767 Date Work Began: 03/27/2012
Phone: (404)361-0672 Date Time Stopped: 02/18/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/22/2013

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $1,714,578.11 Counties:
Original Contract Amount $1,376,192.58 Peach
Funds Available $73,719.46
Percent Complete 96.09%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010281.01000 $1,426,635.33 $1,088,249.80 $58,621.25 95.89% $0.00
S013964.01000 $287,942.78 $287,942.78 $15,098.21 94.76% $982.17|

Chief Engineer
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Estimate Number: 0018

Pay Period:

Date: 07/08/2014
Page 2 of 6

01/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

0010281.01000

0010281

STATE UNIVERSITY DR - WIDENING FOR TURN L/

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,374,683.07

Prev to Date
$1,374,683.07

$0.00 $0.00
$1,374,683.07 $1,374,683.07
$0.00 $0.00
$1,374,683.07 $1,374,683.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($6,668.99) ($6,668.99)

$1,368,014.08

$1,368,014.08

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014

User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project

Contract ID: B14068-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 06/30/2014

Project Number: S013964.01000 STATE UNIVERSITY DR - 1.273 Ml WIDENING , PLA

Federal State Project Number: S013964

Total to Date Prev to Date This Estimate
Participating $0.00 $0.00 $0.00
Non-Participating $272,844.57 $271,862.40 $982.17
Total Earnings $272,844.57 $271,862.40 $982.17
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $272,844.57 $271,862.40 $982.17
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $272,844.57 $271,862.40
$982.17

Total Payable:
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Department of Transportation
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Date: 07/08/2014
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Contract ID: B14068-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 06/30/2014
Project Number 0010281.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 163-0240 MULCH TN 4.000 11.010
840.000 .000
11.010 $.00 $9,248.40
0065 310-1101 GR AGGR BASE CRS, INCL MATL TN 945.000 2,249.860
21.490 .000
2,249.860 $.00 $48,349.49
0070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 85.000 140.564
31.500 .000
140.564 $.00 $4,427.77
0080 441-4020 CONC VALLEY GUTTER, 6 IN SY 967.000 1,334.063
29.930 .000
1,334.063 $.00 $39,928.51
0090 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 4,909.000 6,184.786
10.240 .000
6,184.786 $.00 $63,332.21
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 65.000 67.780
152.500 .000
67.780 $.00 $10,336.45
0110 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 946.000 947.400
41.600 .000
947.400 $.00 $39,411.84
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 17.000 33.778
41.380 .000
33.778 $.00 $1,397.73
0140 603-7000 PLASTIC FILTER FABRIC SY 17.000 33.778
3.460 .000
33.778 $.00 $116.87



Rpt-ID: RCPESPRJ

Georgia

Date: 07/08/2014

User: krender Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14068-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 06/30/2014
Project Number 0010281.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 636-1014 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 6.250 46.425
15.750 .000
46.425 $.00 $731.19
0175 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 10,116.000 11,598.000
0.350 .000
11,598.000 $.00 $4,059.30
0225 670-5010 WATER SERVICE LINE, 1 IN LF 3,051.000 3,367.000
21.480 .000
3,367.000 $.00 $72,323.16
0240 682-1403 CABLE, TP XHHW, AWG NO 12 LF 560.000 4,570.000
1.500 .000
4,570.000 $.00 $6,855.00
0245 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF 560.000 1,630.000
10.000 .000
1,630.000 $.00 $16,300.00
0250 682-9020 ELECTRICAL JUNCTION BOX EA 13.000 28.000
600.000 .000
28.000 $.00 $16,800.00
0255 700-6910 PERMANENT GRASSING AC .750 1.392
1260.000 .000
1.392 $.00 $1,753.92
9050 681-6346 LUMINAIRE, TP 3, 250 W, HP SODIUM EA .000 39.000
1638.500 .000
39.000 $.00 $63,901.50
Category Amount: $0.00 $399,273.34

Project Total Amount:

$0.00

$1,374,683.07



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14068-12-000-0 Estimate Number: 0018

Date: 07/08/2014

Page 6 of 6

Pay Period: 01/01/2014
to 06/30/2014

Project Number S013964.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0017 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 283.000 321.270
TL & H LIME 79.480 .000
321.270 $.00 $25,534.54
0018 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 189.000 256.380
L & H LIME 83.710 11.733
268.113 $982.17 $22,443.74
Category Amount: $982.17 $47,978.28
Project Total Amount: $982.17 $272,844.57



